ID #

17BP.11.R.56
8SP.10764.06

B-4288
B-4748
R-2707AB

R-2707B

R-4047
R-4416
R-5527B
U-71

U-3615B

U-4432

Projects =12

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

H+

B-2500B

APRIL 2014

TIP LATEST
COUNTY ESTIMATE ESTIMATE Fund

Surry $3,250,000 $3,250,000 S
Randolph $560,000 $560,000 S
Transylvania $750,000 $750,000 F
Franklin $600,000 $950,000 F
Cleveland $14,100,000 $14,100,000 F
Cleveland $32,600,000 $32,600,000 F
Haywood $15,100,000 $18,000,000 F
Clay $5,000,000 $5,000,000 F
Cherokee $4,500,000 $4,500,000 S
Durham  $131,900,000 $140,700,000 S
Guilford $29,000,000 $31,800,000 F
Wake $7,100,000 $7,100,000 S

Totals  $244,460,000 $259,310,000

Design Build Projects

Minus Engineering & Contingencies

TIP LATEST
COUNTY ESTIMATE ESTIMATE Fund
Dare $119,000,000 $119,000,000 F

AFTER
REVIEW

AFTER

REVIEW

Review - February 25, 2014

REASON

Permits Required

(Clustered W/R-2707B)

(Clustered W/R-2707AB)
Rail Agreement Pending

Permits, Agreements Pending
Plans under Review

Permits Required

(8-wk ad) Permits Pending
Municipal Agreement Pending

Municipal Agreement Pending

Projects to be Let = 12

REASON



